COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C24130

PCN: 24130-BI D

CONTRACT DESCRI PTI ON:
PR 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE

PRQIECT NO NHPPO702- 407

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 3

Page 1

ESTI MATE RUN 12/ 14/ 2020

15: 56: 46

TIME CHARGED: 9.0 DAYS 65 CALENDAR DAYS

PERCENT TI ME: 13.85 ORI G TI ME ALLOW 65 CALENDAR DAYS

PR 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE

NAME OF ROAD:

PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON

195 LODGEPOLE Cl RCLE

PARACHUTE CO 81635 (970) 903- 3028

CURRENT PRQJECT AMT: $ 1,971,512.50 PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 1,409,512.50 NON- PARTI Cl PATI NG

PERCENT COWVPLETE: 2. 44% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,923,437.00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

11/ 28/ 2020
11/ 03/ 2020

DATE TI ME STARTED 11/11/2020
11/ 11/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

11/ 16/ 2020
10/ 30/ 2020
11/11/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

$ 48, 075. 50 $ 48, 075. 50
0. 00 0. 00

48, 075. 50 48, 075. 50

0. 00 0. 00

48, 075. 50 48, 075. 50

-1, 442. 27 -1, 442. 27

0. 00 0. 00

46, 633. 23 46, 633. 23

0. 00 0. 00

0. 00 0. 00

46, 633. 23 46, 633. 23

0. 00 0. 00

PAYMENT DUE $ 46, 633. 23

PRQIECT COMVENT:

ESTI MATE COMVENT:
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PCN: 24130-BI D ESTI MATE RUN 12/ 14/ 2020
PRQJECT: NHPP0702- 407 ESTI MATE NO 0001 15: 56: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-00000  Uncl assified Excavation 400. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0010 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0015 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0020 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0025 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0030 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0035 208-00002 Erosion Log Type 1 (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0040 208-00035 Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 0. 000
HOUR 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00107

212- 00006

212-00032

213- 00007

240- 00000

626- 00000

626-01113

630- 00000

630- 00007

630- 00012

630- 80341

C24130

24130-BID
NHPP0702- 407

| TEM
DESCRI PTI ON

ROADWAY

of Trash

Renpva

Seedi ng (Native)

Soi

Condi ti oni ng

Mil chi ng (Wbod St rand)

W dlife Biologist

Mobi |i zati on

Public Infornmation Managenent (Tier

)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Panel Size A

ESTI MATE NO 0001

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
150. 00000
0. 500
ACRE
2, 500. 00000
0. 500
ACRE
7, 113. 00000
0. 500
ACRE
14, 000. 00000
5. 000
HOUR
275. 00000
1. 000
LS
56, 000. 00000
125. 000
DAY
150. 00000
1, 030. 000
HOUR
30. 00000
34.000
DAY
124. 00000
65. 000
DAY
850. 00000
9. 000
EACH

12

. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 12/ 14/ 2020

7,650

12

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

15: 56: 46

AMOUNT

7, 650

12

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00
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PCN: 24130-BI D ESTI MATE RUN 12/ 14/ 2020
PRQIECT: NHPP0702- 407 ESTI MATE NO 0001 15: 56: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342 Construction Traffic Sign (Panel Size B) 26. 000 0. 000
EACH 8. 000 96. 00
12. 00000 8. 000 96. 00
0120 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 150. 00
300. 00000 0. 500 150. 00
0125 630-80359 Portable Message Sign Panel 100. 000 0. 000
DAY 0. 000 0. 00
42.00000 0. 000 0. 00
0130 630-80360 Drum Channel i zi ng Devi ce 220. 000 0. 000
EACH 110. 000 1, 320. 00
12. 00000 110. 000 1, 320. 00
0135 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0140 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0145 630-85041 Mobi | e Attenuator 75. 000 0. 000
DAY 9. 000 4, 500. 00
500. 00000 9. 000 4,500. 00
0150 700-70010 F/ A M nor Contract Revisions 248, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70016 F/ A Fuel Cost Adjustnent 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70111 Project First Program 3, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C24130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24130-BI D ESTI MATE RUN 12/ 14/ 2020
PRQIECT: NHPP0702- 407 ESTI MATE NO 0001 15: 56: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 569, 062.50 $ 13,728.00% 13, 728. 00
CAT NO0201 ER Fence Repair

0175 202-01015 Renoval of Rockfall Fence 150. 000 0. 000
LF 0. 000 0. 00
155. 00000 0. 000 0. 00
0180 203-00599 Rock Scal er 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0185 700- 70032 F/ A Emergency Repair (Existing Rock Fall Fence) 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 328,250.00 % 0.00% 0. 00

CAT NO0202 PR Rockfall Fence

0190 607-11575 Rock Fall Fence (MP 121.85 1kJ Fence) 170. 000 0. 000
LF 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0195 607-11575 Rock Fall Fence (MP 123.95 3kJ Fence) 150. 000 0. 000
LF 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0200 607-11581  Fence (Tenporary) (Special) 5, 500. 000 0. 000
LF 275. 000 34, 347.50
124. 90000 275. 000 34,347.50

CAT 0202 CURRENT AMI $ 1,073, 200.00 $ 34,347.50 % 34, 347.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0205 620-00020 Sanitary Facility 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1, 000. 00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 1,971,512.50$% 48,075.50 $ 48, 075. 50



